



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible	Comments
1 Jan 3rd	organise what pages we are having	30 min	Manuel Neha DeKaylie	
2 Jan 10th	"Home" Page	1 hour	Manuel	
3 Jan 15th	"Space exploration" page	1 hour	Manuel	
4 Jan 21st	"Private exploration" page	1 hour	DeKaylie Neha	
5 Jan 27th	"Transportation" page	1 hour 27 min	Manuel	
6 Feb 1st	"Evolution" Page	2 hours	Manuel Neha	
Advisor signature <u>Gregory</u>				




TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 Feb 7 th	'Career fields' page	1 hour	Neha Dekaylie	
2 Feb 16 th	Impacts on society prezi	2 hours	Neha Dekaylie	
3 Feb 19 th	Impacts on society prezi	2 hours	Neha	
4 Feb 21	Interview Mrs. Cox	1 hour	Manuel Dekaylie	
5 Feb 25	Edit interview	3 hours	Manuel Neha	
6 March 1	Pros and cons page	10 minutes	Manuel Neha	
Advisor signature <u>Greg Berry</u>				



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 March 3	The history prezi	2 hours	Manuel	
2 March 7	The history prezi	1 hour	Manuel	
3 March 8	The history prezi	1 hour	Manuel	
4 March 10	calling Mrs. Joseph	10 min	Neha	• she didn't answer and we went to voice mail
5 March 13	"The future" page	1 hour	Manuel	
6 March 15	"The Mars" page	1 hour	Manuel DeKaylie	

Advisor signature 



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time involved	Team member responsible	Comments
1 March 16	interview, script and video page	3 hours	Manuel	
2 March 17	About the creators page	1 hour	Neha Dekaylie	
3 March 18	Interviewed Mrs. Joseph	1 hour	Manuel	
4 March 19	edited interview	2 hours	Dekaylie	
5 March 24	resources page	1 hour	Manuel	
6 March 24	check website and finalize	3 hours	Manuel Dekaylie Neha	* Turned in for state

Advisor signature Greg Gorn